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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 42.686 84.477 54.412 -   54.412 40.279 54.856 51.134 52.224 111.055 491.123
1425: V-22 42.686 84.477 54.412 -   54.412 40.279 54.856 51.134 52.224 111.055 491.123

A. Mission Description and Budget Item Justification
The V-22 Osprey is an Acquisition Category ID Joint Program led by the Department of the Navy for the purpose of developing, testing, evaluating, procuring and
fielding a tilt rotor, vertical takeoff and landing aircraft for Joint Service application.  The V-22 program is designed to provide an aircraft to meet the amphibious/vertical
assault needs of the Marine Corps, the utility/rescue needs of the Navy, and the special operations needs of the Air Force and the United States Special Operations
Command (USSOCOM).  The V-22 is replacing the CH-46E and CH53A/D in the Marine Corps with the MV-22; will supplement the H-60 in the Navy with the HV-22;
and replace the MH-53J and MH-53M as well as augment the C-130 in the Air Force and USSOCOM with the CV-22.  The V-22 is capable of flying over 2100 nautical
miles with a single refueling, giving the services the advantage of a Vertical/Short Take-off and Landing aircraft that can rapidly self-deploy to any location in the
world.  This program is funded under Engineering Manufacturing and Development for correction of deficiencies and includes Block A and Block B upgrades which
encompassed engineering and manufacturing development of new end-items prior to the production incorporation decision.  Block C suitability and effectiveness
development upgrades continue through FY12.  Funding in FY11 addressed Capability Development Document  interoperability requirements through a spiral upgrade
acquisition strategy.  These funds were the first spiral providing Key Enabling Department of Defense mandated open systems architecture upgrades for the mission
computer hardware and software while simultaneously addressing required interoperability common avionics upgrades and current avionics obsolescence issues.
Development efforts include Block C Upgrade, Mission System Upgrade, Mid-Wing Process Unit, ARC 210 Generation 5 Radio, Mission Computer Obsolescence
Initiative, Ramp Mounted Weapon System, AAR-47 Hostile Fire Indicator, and Blue Force Tracker/Netted Weather.  FY12-13 funds initiates instrumentation of a test
aircraft.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 46.070 84.477 64.982 -   64.982
Current President's Budget 42.686 84.477 54.412 -   54.412
Total Adjustments -3.384 -   -10.570 -   -10.570

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -0.102 -  
• SBIR/STTR Transfer -1.411 -  
• Program Adjustments -   -   -10.810 -   -10.810
• Rate/Misc Adjustments -   -   0.240 -   0.240
• Congressional General Reductions
Adjustments

-0.226 -   -   -   -  

• Congressional Directed Reductions
Adjustments

-1.645 -   -   -   -  

Change Summary Explanation
Technical: Not applicable

Schedule:  Not applicable
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
1425: V-22 42.686 84.477 54.412 -   54.412 40.279 54.856 51.134 52.224 111.055 491.123
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The V-22 Osprey is an Acquisition Category ID Joint Program led by the Department of the Navy for the purpose of developing, testing, evaluating, procuring and
fielding a tilt rotor, vertical takeoff and landing aircraft for Joint Service application.  The V-22 program is designed to provide an aircraft to meet the amphibious/vertical
assault needs of the Marine Corps, the utility/rescue needs of the Navy, and the special operations needs of the Air Force and the United States Special Operations
Command (USSOCOM).  The V-22 is replacing the CH-46E and CH53A/D in the Marine Corps with the MV-22; will supplement the H-60 in the Navy with the HV-22;
and replace the MH-53J and MH-53M as well as augment the C-130 in the Air Force and USSOCOM with the CV-22.  The V-22 is capable of flying over 2100 nautical
miles with a single refueling, giving the services the advantage of a Vertical/Short Take-off and Landing aircraft that can rapidly self-deploy to any location in the
world.  This program is funded under Engineering Manufacturing and Development for correction of deficiencies and includes Block A and Block B upgrades which
encompassed engineering and manufacturing development of new end-items prior to the production incorporation decision.  Block C suitability and effectiveness
development upgrades continue through FY12.  Funding in FY11 addressed Capability Development Document  interoperability requirements through a spiral upgrade
acquisition strategy.  These funds were the first spiral providing Key Enabling Department of Defense mandated open systems architecture upgrades for the mission
computer hardware and software while simultaneously addressing required interoperability common avionics upgrades and current avionics obsolescence issues.
Development efforts include Block C Upgrade, Mission System Upgrade and Obsolescence Initiative, Ramp Mounted Weapon System, Blue Force Tracker/Netted
Weather, Mid-Wing Process Unit and ARC 210 Generation 5 Radio.  FY12-13 funds initiates instrumentation of a test aircraft.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Continued development of V-22

Articles:
FY 2011 Accomplishments:
Performed development efforts for interoperability including Mission System Upgrade to Advanced Mission Computer with a
common Integrated Core Avoinics Processor and the ARC-210 Generation 5 Radio.  Integrated joint/common avionics, including
Joint and Allied Threat Awareness System/APR-39. These development efforts address V-22 Net-Ready Key Performance
Parameters and CDD interoperability requirements while simultaneously addressing current avionics obsolescence issues.
FY 2012 Plans:
Continue development efforts as described above in FY11.  Continue MV-22 development efforts by Bell-Boeing.  Rolls-Royce
will continue to provide engine support and development of MV-22 flight testing.  Continue MV-22 software development/
sustainment efforts.  Continue development in support of MV-22 Block upgrades. Continue engineering, logistics, flight test, flight

27.585
0

66.939
0

36.341
0
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
test support and address correction of deficiencies.  Continue contracted development efforts on test aircraft. Initiate funding for
instrumentation of test aircraft.
FY 2013 Plans:
Continue development efforts as described above in FY12.  Continue MV-22 development efforts by Bell-Boeing.  Rolls-Royce
will continue to provide engine support and development of MV-22 flight testing.  Continue MV-22 software development efforts.
Continue development in support of MV-22 Block upgrades.  Continue engineering, logistics, flight test, flight test support and
address correction of deficiencies.  Continue contracted development efforts on test aircraft. Continue instrumentation of test
aircraft.
Title: Continued support of V-22 development, test and evaluation program

Articles:
FY 2011 Accomplishments:
Performed in-house field activity support of Integrated Test Team, Integrated Product Teams, engineering and logistics.
Continued development in support of MV-22 Block Upgrades.  Provided field development efforts on test aircraft.  Provided
Research & Development support in areas of Reliability and Maintainability data analysis, loads and dynamics, electromagnetic
environmental effects, V-22 avionics, facilities management, structures, communications, etc.  Provided engineering, logistics,
flight test, flight test support, envelope expansion testing and correction of deficiencies as required in support of the Flight Test
Program, Block C (weather radar, improved environmental control system, cabin situational awareness device, forward firing chaff/
flare dispenser) and the overall V-22 development program.  Initiated testing of improved inlet and scroll prototype to improve
engine time on wing.  In addition, provided R&D support and planning for the Defensive Weapon System development.
FY 2012 Plans:
Continue in-house field activity support of Integrated Test Team, Integrated Product Teams, engineering and logistics.  Continue
development in support of MV-22 Block Upgrades.  Continue field development efforts on test aircraft.  Provide Research &
Development support in areas of Reliability and Maintainability data analysis, loads and dynamics, electromagnetic environmental
effects, V-22 avionics, facilities management, structures, communications, etc.  Provide engineering, logistics, flight test, flight
test support, envelope expansion testing and correction of deficiencies as required in support of the Flight Test Program, Block
C, Defensive Weapon System, and the overall V-22 development program. Initiate support of instrumentation of test aircraft.
Conduct aero-performance rebaseline, Time on Wing and Mission Computer Obsolescence Initative Testing. Expanded shipboard
launch and recovery envelopes with additional dynamic interface testing.  Conduct KPP sustainment testing of proprotor
improvements and nacelle sail design.
FY 2013 Plans:

15.101
0

17.538
0

18.071
0
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Provide continued support as described above in FY12.  Continue support of instrumentation of test aircraft.  Test B 5.01 software
suite.  Conduct Joint and Allied Threat Awareness System testing.  Conduct Aircraft Mission Maneuvering Envelope Expansion
and Velocity Not to Exceed Expansion testing.

Accomplishments/Planned Programs Subtotals 42.686 84.477 54.412

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• APN 0164: V-22 2,190.918 2,265.885 1,457.322 0.000 1,457.322 1,494.431 1,583.609 1,516.343 1,494.883 6,240.142 35,340.232
• APN 0590: V-22 Series 69.530 81.264 95.856 0.000 95.856 160.880 152.400 138.247 160.192 338.900 1,731.763
• APN 0605: V-22 Inital Spares 0.000 8.362 15.985 0.000 15.985 20.762 17.641 5.002 0.000 Continuing Continuing
• RDTE 0401318F : CV-22 USAF 17.648 13.223 28.027 0.000 28.027 25.438 21.223 14.656 14.484 Continuing Continuing
• RDTE 1160421BB: CV-22
SOCOM

13.976 10.775 1.800 0.000 1.800 0.900 0.180 0.000 0.000 0.000 509.598

D. Acquisition Strategy
The MV-22 is a post Milestone III ACAT-ID program.  As a result of mishaps during and subsequent to MV-22 Operational Evaluation (Apr and Dec 00), the program
was restructured employing a phased approach to return to flight and tactical introduction.  The Contractor and Government defined deficient areas within the program/
aircraft requiring correction prior to return to flight.  A Block Upgrade approach was planned, with required efforts identified in Block "A", "B", and "C".  Block "A"
included those efforts necessary to return the V-22 to safe and operational fleet operations.  Block "B" included those efforts necessary to improve the effectiveness
and suitability of the aircraft.  Block "C" includes mission enhancements like weather radar, cabin effectiveness suitability improvements, i.e., Environmental Control
System, and Forward Firing ALE-47.  Non-recurring development activities are to be initiated and completed for all efforts identified in Block "A", "B", and "C".  The
Contractor will develop specific Statements of Work and Preliminary Specification Change Notices required to integrate the Block Upgrade efforts into the baseline
Program.  A Systems Requirements Review, Initial Design Review, and Final Design Review was held for each of the Block efforts so the design maturity could be
reviewed and the Government could redirect activities as appropriate.  The CV-22 Engineering Manufacturing and Development program is also structured in Blocks
to define an evolutionary approach to achieving full operational capability.  Block "0" is the initial baseline CV-22 variant.  Block "10" enhances mission capability with
the addition of terrain following radar, additional fuel tanks, additional radios, and Block "20" includes capabilities such as radio frequency and infrared countermeasures
improvements.  Additional Blocks are in the planning stages to continue the growth process throughout the operational life of the weapon system.

E. Performance Metrics
Milestone Reviews.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MV-22 Hardware Dev
Airframe SS/CPAF Boeing Co.:Ridley Park,

PA 3,830.843 65.043 Jan 2012 35.534 Jan 2013 -   35.534 170.175 4,101.595 4,101.595

MV-22 Hardware Dev
Propulsion SS/CPIF Rolls-Royce

Corp.:Indianapolis, IN 197.875 0.797 Jan 2012 0.807 Jan 2013 -   0.807 0.800 200.279 200.279

MV-22 Award Fee (BLK C) SS/CPAF Boeing Co.:Ridley Park,
PA 212.550 1.100 Sep 2012 -   Sep 2013 -   -   0.000 213.650 213.650

Prior Year Prod Dev Various Various:Various 1,016.085 -   -   -   -   0.000 1,016.085  
Subtotal 5,257.353 66.940 36.341 -   36.341 170.975 5,531.609

Remarks
Contract type in FY13 for Instrumented A/C is FPIF

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MV-22 Govt Engineering Sppt WR NAWCAD:Pax River,
MD 1,099.706 1.611 Dec 2011 1.627 Nov 2012 -   1.627 28.818 1,131.762  

Prior Year Support Various Various:Various 189.718 -   -   -   -   0.000 189.718  
Subtotal 1,289.424 1.611 1.627 -   1.627 28.818 1,321.480

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MV-22 Dev Test & Evaluation WR NAWCAD:Pax River,
MD 988.803 8.663 Dec 2011 8.722 Nov 2012 -   8.722 52.426 1,058.614  

MV-22 Operational Test &
Evaluation WR OT&E Force:Norfolk,

VA 41.914 4.449 Dec 2011 4.310 Dec 2012 -   4.310 23.054 73.727  

Prior Year T & E Various Various:Various 48.200 -   -   -   -   0.000 48.200  
Subtotal 1,078.917 13.112 13.032 -   13.032 75.480 1,180.541
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R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MV-22 Engineering Tech Sppt Various Various:Various 1,045.448 0.776 Nov 2011 0.538 Nov 2012 -   0.538 7.937 1,054.699  
MV-22 Management Sppt Svc Various Various:Various 154.325 0.340 Nov 2011 0.553 Nov 2012 -   0.553 6.280 161.498  

MV-22 Program Mgmt Support WR NAWCAD:Pax River,
MD 55.571 1.217 Nov 2011 1.855 Nov 2012 -   1.855 11.936 70.579  

MV-22 Travel WR NAWCAD:Pax River,
MD 15.373 0.481 Jan 2012 0.466 Jan 2013 -   0.466 4.905 21.225  

Prior Year Mgmt Various Various:Various 41.087 -   -   -   -   0.000 41.087  
Subtotal 1,311.804 2.814 3.412 -   3.412 31.058 1,349.088

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 8,937.498 84.477 54.412 -   54.412 306.331 9,382.718

Remarks
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

V-22
Engineering Milestones: Block C Increments I & II: Block C Increment (Inc) I&II
Functional Configuration Audit (FCA) 1 2011 1 2011

Engineering Milestones: Block C Increments I & II: Block C Inc I&II Physical
Configuration Audit (PCA) 2 2011 2 2011

Engineering Milestones: Block C Increment III: Block C Inc III FCA 3 2011 3 2011
Engineering Milestones: Block C Increment III: Block C Inc III PCA 2 2012 2 2012
Test & Evaluation: Development Test: Development Flight Test / Integrated Test (IT-
IIID) & Continuous software sustainment developmental testing 1 2011 4 2017

Test & Evaluation: Operational Evaluation: Operational Testing (OT-IIIG) 3 2011 3 2011
Test & Evaluation: Operational Evaluation: Operational Testing (OT-IIIH) 3 2012 3 2012
Test & Evaluation: Operational Evaluation: Software Sustainment Operational Testing
(SSOT-I) 3 2013 3 2013

Test & Evaluation: Operational Evaluation: Software Sustainment Operational Testing
(SSOT-II) 3 2015 3 2015

Test & Evaluation: Operational Evaluation: Software Sustainment Operational Testing
(SSOT III) 3 2017 3 2017

Test & Evaluation: Operational Evaluation: Operational Test Readiness Review
(OTRR) I 2 2011 2 2011

Test & Evaluation: Operational Evaluation: Operational Test Readiness Review
(OTRR) II 2 2012 2 2012

Production Milestones: Deliveries: Instrumented Test Aircraft Delivery 3 2014 3 2014
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						Continue development efforts as described above in FY11.  Continue MV-22 development efforts by Bell-Boeing.  Rolls-Royce will continue to provide engine support and development of MV-22 flight testing.  Continue MV-22 software development/sustainment efforts.  Continue development in support of MV-22 Block upgrades. Continue engineering, logistics, flight test, flight test support and address correction of deficiencies.  Continue contracted development efforts on test aircraft. Initiate funding for instrumentation of test aircraft. 
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					Continue development efforts as described above in FY12.  Continue MV-22 development efforts by Bell-Boeing.  Rolls-Royce will continue to provide engine support and development of MV-22 flight testing.  Continue MV-22 software development efforts.  Continue development in support of MV-22 Block upgrades.  Continue engineering, logistics, flight test, flight test support and address correction of deficiencies.  Continue contracted development efforts on test aircraft. Continue instrumentation of test aircraft. 
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						Performed in-house field activity support of Integrated Test Team, Integrated Product Teams, engineering and logistics.  Continued development in support of MV-22 Block Upgrades.  Provided field development efforts on test aircraft.  Provided Research & Development support in areas of Reliability and Maintainability data analysis, loads and dynamics, electromagnetic environmental effects, V-22 avionics, facilities management, structures, communications, etc.  Provided engineering, logistics, flight test, flight test support, envelope expansion testing and correction of deficiencies as required in support of the Flight Test Program, Block C (weather radar, improved environmental control system, cabin situational awareness device, forward firing chaff/flare dispenser) and the overall V-22 development program.  Initiated testing of improved inlet and scroll prototype to improve engine time on wing.  In addition, provided R&D support and planning for the Defensive Weapon System development.  
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						Continue in-house field activity support of Integrated Test Team, Integrated Product Teams, engineering and logistics.  Continue development in support of MV-22 Block Upgrades.  Continue field development efforts on test aircraft.  Provide Research & Development support in areas of Reliability and Maintainability data analysis, loads and dynamics, electromagnetic environmental effects, V-22 avionics, facilities management, structures, communications, etc.  Provide engineering, logistics, flight test, flight test support, envelope expansion testing and correction of deficiencies as required in support of the Flight Test Program, Block C, Defensive Weapon System, and the overall V-22 development program. Initiate support of instrumentation of test aircraft.  Conduct aero-performance rebaseline, Time on Wing and Mission Computer Obsolescence Initative Testing. Expanded shipboard launch and recovery envelopes with additional dynamic interface testing.  Conduct KPP sustainment testing of proprotor improvements and nacelle sail design. 
					
                                    
                                     
                                         18.071
                                         0
                                    
                                     
                                         18.071
                                         0
                                         
					Provide continued support as described above in FY12.  Continue support of instrumentation of test aircraft.  Test B 5.01 software suite.  Conduct Joint and Allied Threat Awareness System testing.  Conduct Aircraft Mission Maneuvering Envelope Expansion and Velocity Not to Exceed Expansion testing. 
				
                                    
                                
                            
                        
                         
                             
                                 APN 0164
                                 V-22 
                                 
                                     2190.918
                                     2265.885
                                     1457.322
                                     1457.322
                                     0.000
                                     1494.431
                                     1583.609
                                     1516.343
                                     1494.883
                                     6240.142
                                     35340.232
                                
                            
                             
                                 APN 0590
                                 V-22 Series
                                 
                                     69.530
                                     81.264
                                     95.856
                                     95.856
                                     0.000
                                     160.880
                                     152.400
                                     138.247
                                     160.192
                                     338.900
                                     1731.763
                                
                            
                             
                                 APN 0605
                                 V-22 Inital Spares
                                 
                                     0.000
                                     8.362
                                     15.985
                                     15.985
                                     0.000
                                     20.762
                                     17.641
                                     5.002
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTE 0401318F  
                                 CV-22 USAF
                                 
                                     17.648
                                     13.223
                                     28.027
                                     28.027
                                     0.000
                                     25.438
                                     21.223
                                     14.656
                                     14.484
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTE 1160421BB
                                 CV-22 SOCOM
                                 
                                     13.976
                                     10.775
                                     1.800
                                     1.800
                                     0.000
                                     0.900
                                     0.180
                                     0.000
                                     0.000
                                     0.000
                                     509.598
                                
                            
                        
                         The MV-22 is a post Milestone III ACAT-ID program.  As a result of mishaps during and subsequent to MV-22 Operational Evaluation (Apr and Dec 00), the program was restructured employing a phased approach to return to flight and tactical introduction.  The Contractor and Government defined deficient areas within the program/aircraft requiring correction prior to return to flight.  A Block Upgrade approach was planned, with required efforts identified in Block "A", "B", and "C".  Block "A" included those efforts necessary to return the V-22 to safe and operational fleet operations.  Block "B" included those efforts necessary to improve the effectiveness and suitability of the aircraft.  Block "C" includes mission enhancements like weather radar, cabin effectiveness suitability improvements, i.e., Environmental Control System, and Forward Firing ALE-47.  Non-recurring development activities are to be initiated and completed for all efforts identified in Block "A", "B", and "C".  The Contractor will develop specific Statements of Work and Preliminary Specification Change Notices required to integrate the Block Upgrade efforts into the baseline Program.  A Systems Requirements Review, Initial Design Review, and Final Design Review was held for each of the Block efforts so the design maturity could be reviewed and the Government could redirect activities as appropriate.  The CV-22 Engineering Manufacturing and Development program is also structured in Blocks to define an evolutionary approach to achieving full operational capability.  Block "0" is the initial baseline CV-22 variant.  Block "10" enhances mission capability with the addition of terrain following radar, additional fuel tanks, additional radios, and Block "20" includes capabilities such as radio frequency and infrared countermeasures improvements.  Additional Blocks are in the planning stages to continue the growth process throughout the operational life of the weapon system.
                         Milestone Reviews.
                    
                     
                         
                             
                                 Product Development
                                 Contract type in FY13 for Instrumented A/C is FPIF
                                 
                                     
                                         MV-22 Hardware Dev Airframe
                                         SS
                                         CPAF
                                         Boeing Co.
                                         Ridley Park, PA
                                         
                                             3830.843
                                             
                                                 65.043
                                                 2012-01
                                            
                                             
                                                 35.534
                                            
                                             
                                                 35.534
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             170.175
                                             4101.595
                                             4101.595
                                        
                                    
                                     
                                         MV-22 Hardware Dev Propulsion
                                         SS
                                         CPIF
                                         Rolls-Royce Corp.
                                         Indianapolis, IN
                                         
                                             197.875
                                             
                                                 0.797
                                                 2012-01
                                            
                                             
                                                 0.807
                                            
                                             
                                                 0.807
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.800
                                             200.279
                                             200.279
                                        
                                    
                                     
                                         MV-22 Award Fee (BLK C)
                                         SS
                                         CPAF
                                         Boeing Co.
                                         Ridley Park, PA
                                         
                                             212.550
                                             
                                                 1.100
                                                 2012-09
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2013-09
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             213.650
                                             213.650
                                        
                                    
                                     
                                         Prior Year Prod Dev
                                         Various
                                         Various
                                         Various
                                         
                                             1016.085
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1016.085
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         MV-22 Govt Engineering Sppt
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             1099.706
                                             
                                                 1.611
                                                 2011-12
                                            
                                             
                                                 1.627
                                            
                                             
                                                 1.627
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             28.818
                                             1131.762
                                        
                                    
                                     
                                         Prior Year Support
                                         Various
                                         Various
                                         Various
                                         
                                             189.718
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             189.718
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         MV-22 Dev Test & Evaluation
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             988.803
                                             
                                                 8.663
                                                 2011-12
                                            
                                             
                                                 8.722
                                            
                                             
                                                 8.722
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             52.426
                                             1058.614
                                        
                                    
                                     
                                         MV-22 Operational Test & Evaluation
                                         WR
                                         OT&E Force
                                         Norfolk, VA
                                         
                                             41.914
                                             
                                                 4.449
                                                 2011-12
                                            
                                             
                                                 4.310
                                            
                                             
                                                 4.310
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             23.054
                                             73.727
                                        
                                    
                                     
                                         Prior Year T &  E
                                         Various
                                         Various
                                         Various
                                         
                                             48.200
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             48.200
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         MV-22 Engineering Tech Sppt
                                         Various
                                         Various
                                         Various
                                         
                                             1045.448
                                             
                                                 0.776
                                                 2011-11
                                            
                                             
                                                 0.538
                                            
                                             
                                                 0.538
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             7.937
                                             1054.699
                                        
                                    
                                     
                                         MV-22 Management Sppt Svc
                                         Various
                                         Various
                                         Various
                                         
                                             154.325
                                             
                                                 0.340
                                                 2011-11
                                            
                                             
                                                 0.553
                                            
                                             
                                                 0.553
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             6.280
                                             161.498
                                        
                                    
                                     
                                         MV-22 Program Mgmt Support
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             55.571
                                             
                                                 1.217
                                                 2011-11
                                            
                                             
                                                 1.855
                                            
                                             
                                                 1.855
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             11.936
                                             70.579
                                        
                                    
                                     
                                         MV-22 Travel
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             15.373
                                             
                                                 0.481
                                                 2012-01
                                            
                                             
                                                 0.466
                                            
                                             
                                                 0.466
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             4.905
                                             21.225
                                        
                                    
                                     
                                         Prior Year Mgmt
                                         Various
                                         Various
                                         Various
                                         
                                             41.087
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             41.087
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0604262N_1425_FILE1.PNG
                        
                    
                     
                         
                             
                                 V-22
                                 
                                     
                                         Engineering Milestones: Block C Increments I & II: Block C Increment (Inc) I&II Functional Configuration Audit (FCA)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Engineering Milestones: Block C Increments I & II: Block C Inc I&II Physical Configuration Audit (PCA)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Engineering Milestones: Block C Increment III: Block C Inc III FCA
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Engineering Milestones: Block C Increment III: Block C Inc III PCA
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Development Test: Development Flight Test / Integrated Test (IT-IIID) & Continuous software sustainment developmental testing
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Operational Testing (OT-IIIG)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Operational Testing (OT-IIIH)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Software Sustainment Operational Testing (SSOT-I)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Software Sustainment Operational Testing (SSOT-II)
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Software Sustainment Operational Testing (SSOT III)
                                         
                                             
                                                 3
                                                 2017
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Operational Test Readiness Review (OTRR) I
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Operational Test Readiness Review (OTRR) II
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: Instrumented Test Aircraft Delivery
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
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